

#	ITEM	PRIORITY	DESCRIPTION	NEW	UPGRADE	COMMENTS/STATUS
1	High Street Trail Pedestrian Xing	1	Install temporary pedestrian Xing at Findlay Drive	\$50,000		<b>COMPLETE</b>
2	Hen & Chickens Trail	2	Purchase and Install new bridge. Provide suitable connection to existing trail.	\$475,000	\$0	<b>COMPLETE</b>
3	Hen & Chickens Trail	1	Repair existing boardwalk on Hen & Chickens Island once bridge is completed.	\$0	\$10,000	<b>COMPLETE</b>
4	Hen & Chickens Trail	2	Resurface trail from White's Bay Parkette to the new bridge once it is completed.		\$30,000	<b>COMPLETE</b>
5	Findlay Drive Traffic Calming	1	Install permanent traffic calming between Hurontario St. and High St.	\$137,700		<b>Design options COMPLETE.</b> Pending final choice. Roads & AT project funding. Waiting Minnesota storm sewer job. 2025 construction. Road & AT proj. funding.
6	Train Trail @ Ontario PXO	1	Install pedestrian Xing at Ontario St.	\$200,000		
7	Train Trail @ Poplar Sideroad	1	Install pedestrian Xing at Poplar Sideroad	\$0		
8	Upgrade trails (2022 program)	2	Complete the one remaining trail (Tenth Line Trail) from the 2022 program.		\$10,000	<b>COMPLETE</b>
9	Georgian Trail	2	Repave section of the trail in Harbourview Park (Birch St. to second bridge) and widen to 4-5 metres.		\$15,000	<b>COMPLETE</b>
10	Harbourview Trail	4	Pour concrete pad and replace map board and trail sign post at Awen Waterplay area.		\$500	Map board and map ordered. Concrete pad Spring 2025. Trails Operations funding.
11	Collberry Trail	1	Provide culvert and drainage ditch clean out at east junction with Georgian Trail		\$5,000	Pictures and location information provided. Map box reserve funds project.
12	Eleventh Line Trail	1	Reduce slope and repair surface on the hill.		\$6,000	<b>COMPLETE</b>
13	Mountain Road Trail	2	Resurface trail and dig a ditch on the south side of the trail to channel away water.		\$3,000	Trail resurfacing <b>COMPLETE.</b> Ditch to be done in Spring 2025.
14	George Christie Nature Trail area	2	Add fill and culverts as required to complete Rabbit Trail and Snowshoe Trail.		\$10,000	Map box reserve funds project.
15	Multi-use pathway street crossings	1	Paint and sign pathway crossings to conform with current best practices - Highway 26 west		\$20,000	TATAC list & design work <b>COMPLETE</b> for Highway 26 west. Construct in 2025.
16	Multi-use pathway street crossings	1	Paint and sign pathway crossings to conform with current best practices - remainder of town locations.		\$20,000	TATAC list provided. Schedule in 2025.
17	Georgian Trail	1	Place barriers at Hwy 26 & Black Ash bridge to deter unsafe road Xings. Direct people to safe traffic light Xing.		\$5,000	<b>UNDER CONST</b> Barriers placed on west side of Hwy 26. Waiting signs and east side
18	Sunset Point Park Trail	2	Pave short trail connection linking Huron St sidewalk with Sunset Point Park bridge. - 15 m		\$3,000	Leave as stonedusted trail.
19	Cranberry Inn Trail	1	Place barrier at Cranberry Trail East roadway as protection against falls into the creek.		\$2,500	Design and costing in progress. Schedule in 2025.
20	Georgian Meadows curb cuts	1	Complete the 2 remaining curb cuts on Georgian Meadows Blvd and O'Connor Street.		\$5,000	Ready.Waiting construction. Roads and AT Operations funding.
21	Curb cuts	1	Curb cuts - Peel St. @ Peel St. Link and Harbour St. @ Hwy 26		\$5,000	Photos and locations forwarded to Eng. PW Operations funding..
22	Maple St/Pine St. Corridor	1	Create a Quiet Street for this Cycling Plan corridor from 3rd St. to French School. Needs signage and additional sharrows.		\$500	<b>COMPLETE.</b>
23	Upgrade trails (2023 program)	2	Complete another 3000 metres of trail resurfacing and widening.		\$60,000	Stynie and Hospital Trails <b>COMPLETE.</b> Other trails deferred to 2025
24	Hard surface pathways.	1	Paint and sign pathways to designate pedestrian and cycling lanes.		\$5,000	TATAC list of proposed locations provided. Schedule in 2025.

25	Extend Cranberry boardwalk	3	Extend existing boardwalk another 50 metres using repurposed lumber to the extent possible		\$5,000	<b>COMPLETE</b> as far as possible at this time. Trails Operations funding for lumber.
26	Campbell Street Extension	3	Secure an LUA to create a legal route from the south end of Black Ash Trail to Campbell Street for trail users and snowmobiles.	\$10,000		Land use permission required. Waiting property owner reply. Trails project funding.
27	Cranberry Inn Trail	2	Convert stone dust trail from Harbour St. to Keith St. to a 3 metre wide concrete sidewalk.			Submit for 2025 budget approval.
28	Catch Basin Grates	1	Replace as many high priority old style catch basin grates as possible.		\$35,000	Updated priority list provided to staff. Roads & AT project funding.
29	Train Trail pedestrian Xing	1	Upgrade Xing at Collins St.	\$174,400		Warrant study underway but unlikely candidate.
30	Wasaga Beach connection	1	Install wayfinding signage @t Hume St./Pretty River Pkwy Xings.. Install signage/pavement markings along total route.	\$0	\$8,000	Ready. Use road painting contract. Painting plan to be prepared by TATAC. Signs & posts by PW.
31	Raglan Street	4	Install Wayfinding signs, proper signage/pavement markings from Hume St. to Poplar Sdrd.	\$0	\$3,000	Ready. Use road painting contract. Painting plan to be prepared by TATAC. Signs & posts by PW.
32	Cameron Street	3	Complete an active transportation feasibility study for the Cameron Street cycling corridor		\$20,000	<b>COMPLETE.</b> Final report received. Roads & AT project funding.
33	Train Trail	2	Pave the trail from Ontario Street to Central Park - 400 metres.	\$0	\$40,000	Pending completion of 2024 Minnesota storm sewer work Likely 2025 paving contract project.
34	Harbourview Trail	2	Pave section from bridge to Highway 26		\$30,000	Pending replacement of trail bridge or Epcor project. 2025 paving contract project.
35	River Trail	3	Resurface River Trail south from Riverside Subd entrance trail to south end of subd. Property with stone-dust - 400m	\$30,000		Coordinate with 452 Raglan St development now with OLT. Trails Dev. funding. No activity.
36	Peel Street	3	Rebuild and widen Peel St. from Hume St, to Bush St.	\$0		<b>Buffered bike lane design UNDERWAY.</b> Roads & AT project funding
37	Sixth Street	2	Sixth Street Trunk Watermain - High St. to Hurontario St. Redesign road for active transportation.	\$0		<b>Cycle tracks design UNDERWAY.</b> 2025 construction. Roads & AT project funding
38	Black Ash Trail	1	Upgrade trail crossing at Mountain Road.	\$0		<b>Utility relocations in progress.</b> Road work to start in 2025. Trans. Proj.
39	Mountain Road	3	Construct trail route between Collingwood and The Village - Cambridge St. to Black Ash Trail.	\$0		<b>Utility relocations in progress.</b> Road work to start in 2025. Trans. Proj.
40	Mountain Road	3	Construct trail route between Collingwood and The Village - Black Ash Trail to Tenth Line. Pave & widen existing stone-dusted trail.	\$0		<b>Utility relocations in progress.</b> Road work to start in 2025. Trans. Proj.
41	West Connection to the Village	3	Construct multi-use trail on south side of First St. extension from High St. to Cambridge St.	\$40,000	\$0	Coordinate with Mountain Rd widening. No plans at this time.
42	West Connection to the Village	3	Construct trail route between Collingwood and The Village - Tenth Line to Osler Bluff Rd.	\$400,000		In secondary planning area. No development planned in near term. Land acquisition required.
43	High Street Trail	2	Resurface trail from Chamberlain Cres. to Campbell St.		\$10,000	Trail badly deteriorated. Road rebuild & permanent trail several years away.
44	Fisher Field	3	Build trail from the Tenth Line parking lot to the urban forest - 250m	\$20,000		Potential for 2024 completion is funding is available.
45	Train Trail	3	Build short trail connection between the east end of McNabb subdivision to the Train Trail	\$0		<b>COMPLETE</b>
46	Harbourview Trail	2	Upgrade roadway/trail crossings and install proper signage and pavement markings for all Xings..	\$0	\$10,000	Survey complete. Work plan pending.
47	Cranberry Inn Trail	2	Upgrade trail to be hard surface between Harbour St. and Keith St. - 300m	\$0	\$20,000	Year round pedestrian access for Living Stone Resort. Add to PW paving contract.
48	Heritage Trail	2	Upgrade trail to Millennium Park to be totally hard surface - 600m	\$0	\$30,000	Coordinate with Terminals Point project.
49	Vacation Inn Trail	3	East of Tenth Line to Lighthouse Point stoplight - 180m	\$20,000		Trail to be placed by SkyDev developer as part of subdivision agreement. 2025 construction.

50	Vacation Inn Trail	3	East of Lighthouse Point stoplight to Cranberry Trail East - 440m	\$50,000	Trail to be placed by SkyDev developer as part of subdivision agreement. 2025 construction.
51	High Street	1	Design & construct new hard surface multi-use trail on west side of High Street -Home Depot to Third Street - 70m	\$0	Road allowance widening required. Construction 2026+. Roads & AT project funding.