

2025 Trails and Active Transportation Capital Projects Update - April

Growth Development projects

Feasibility Study for Collins/Cameron St	Federal funding grant received for this
	Report is complete. Staff will determine priority in budget cycle.
Traffic Calming on Findlay	Consultant has prepared design options for staff review.
	Staff reviewing traffic calming options, public feedback and preparing summary report for council consideration.
Peel Street design	Consultant currently working on putting together cross section drawings. Engineering staff met with TATAC. Consultant drafting newsletter to deliver to residents of Peel. Communication plan being drafted to coincide with newsletter.
Mountain Road widening	Further utility relocations to take place for Hydro Poles and Bell underground works. Hydro and Bell nearing completion, Blue Mountain Golf Course has relocated their irrigation line. Rogers to follow.
	Bridge construction will require a detour of the trail
Ontario Street crosswalk at OPP Station	Final design and tender package in the works. Utility relocations are complete. Easement has been finalized. Crosswalk will be tendered with the storm sewer work. Construction starting 2025.
Sixth Street	Utility relocations will begin 2025
	Council required off-road cycle tracks to be utilized. Council presentation complete, Staff/Consultant continuing with detail design. Consultant working 60% drawings

Parks projects

Resurfacing existing trails	Kauffman trail west of Mariner's Haven driveway Underwood Creek trail muddy areas Georgian Trail between Cedar and Balsam muddy areas White's Bay trail connections at Sheffield courts low area 11 th line regrade limestone surface Deer trail (farmer's field) Colberry Trail install culverts Mountain Road raise trail so that it is not flooded Black Ash Trail is narrow
Painting of asphalt multi-use pathways	Paint and sign pathways to designate pedestrian and cycling lanes
Construction of new trail Highway 26 west SkyDev	Work is being done by developer with town reimbursing
Barriers at crossing Black Ash Creek and Highway 26 west	Barriers/signage need to be installed on east side

Roads and Active Transportation projects

Catch basin replacement	Priority locations have been shared with PW
Painting of crossrides	PW and Parks working on crossride requirements for all Hwy 26 west trail/road crossings Public awareness and education will occur during the winter of 2024/25 with sign and paint installation in spring 2025.
Pedestrian activated buttons at intersections	Additional signage to be installed downtown advising pedestrian to push button to activate crossing light
Pedestrian and Sidewalk Connection Review	Identify gaps and opportunities – part of MMTP scope